
PASTOR, BEHLING & WHEELER, LLC 
    2201 Double Creek Dr., Suite 4004 

    Round Rock, TX 78644 
 
Consulting Engineers        Tel (512) 671-3434  
and Scientists             Fax (512) 671-3446 

 
  May 13, 2016 

(PBW Project No. 5040) 
 
VIA ELECTRONIC MAIL  

 
Ms. Raji Josiam 
Remedial Project Manager, 6SF-RA 
U.S. Environmental Protection Agency Region 6  
1445 Ross Avenue 
Dallas, Texas 75202 
 
Re: May 2016 Bi-Monthly Progress Report 

US Oil Recovery (USOR) Superfund Site 
Area of Investigation 1 (AOI-1), Pasadena, Texas 

 
Dear Ms. Josiam: 
 
Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement.  In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 
 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period – The following actions were taken during the previous 
two-month period:   

 
 Pursuant to Section XII, Paragraph 59 of the Settlement Agreement, Respondents 

continued their best efforts to obtain agreements with adjacent property owners 
in order to gain necessary access to the properties for collecting the soil and 
groundwater samples proposed for RI/FS Iteration 1 for AOI-1, as described in 
the RI/FS Work Plan. 

 On April 8, 2016, pursuant to Section XXVII, Paragraph 106 of the Settlement 
Agreement, PBW, on behalf of the Respondents, submitted the required 
documentation to demonstrate that one or more of the Respondents have 
sufficient assets to complete the RI/FS for AOI-1. 

 On April 25, 2016, pursuant to Section XXVI, Paragraph 105 of the Settlement 
Agreement, PBW, on behalf of the Respondents, submitted a certificate of 
insurance providing evidence of the required insurance coverage and naming 
EPA as an additional insured. 

 On April 29, 2016, pursuant to Section VIII, Paragraph 34 of the Settlement 
Agreement, PBW, on behalf of the Respondents, provided the names, titles, and 
qualifications for primary subcontractors performing work in conjunction with 
RI/FS activities.  This submittal also included certificates of insurance providing 
evidence of the required insurance coverage and naming EPA as an additional 
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insured for the primary subcontractors performing work at the Site (pursuant to 
Section XXVI, Paragraph 105 of the Settlement Agreement). 

 The Respondents commenced the RI/FS field work on May 2, 2016. 
 

2. Summary of quality-assured results of sampling, tests and all other quality-assured 
data received by Respondents during the preceding two-month period – No results or 
data were generated during the preceding two-month period. 

 
3. Work planned for next two months with schedules relating such Work to the overall 

project schedule for RI/FS completion –  The following work is planned for the next 
two months: 
 
 RI/FS field activities will continue per the RI/FS Work Plan, Field Sampling Plan 

(FSP), Quality Assurance Project Plan (QAPP), and Health and Safety Plan 
(HASP). 

 Evaluation of data collected during RI/FS field activities will be conducted, 
including validation of analytical data per the QAPP. 
 

4. Problems encountered, anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
or delays – No problems or delays were encountered during the preceding two-month 
period.  No problems are anticipated. 

 
Per EPA’s request, we have copied Mr. Lam Tran and Mr. Michael Cave (both of the Texas 
Commission on Environmental Quality) on this progress report and will continue to do so in the 
future.   
 
Thank you for the opportunity to submit this progress report.  Should you have any questions, 
please do not hesitate to contact me.  
 
Sincerely, 

 
for 
Eric Pastor, P.E. 
Project Coordinator 
 
cc: Mr. Lam Tran – Texas Commission on Environmental Quality 
 Mr. Michael Cave – Texas Commission on Environmental Quality 

Mr. Patrick C. Gobb - NewFields  
Mr. Matthew Wickham – PBW 
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